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Abstract 
With the ongoing challenge of successfully managing information technology (IT) projects, organizations 
are recognizing the need for greater project management discipline. For many organizations, this has 
meant ratcheting up project management skills, processes, and governance structures by implementing a 
project management office (PMO). A Delphi study was conducted to: 1. identify the challenges of 
implementing a PMO in XYZ Company, 2. rank these challenges in order of importance, 3. discover 
approaches in XYZ Company to overcome the top-ranked challenges, and 4. understand the role of PMO 
structure, metrics, and tools in the implementation of a PMO. The top-three challenges were: 1. poor 
definition of PMO in terms of vision, mission, objectives, scope, role, and responsibility, 2. lack of full 
support and delegated authority from key stakeholders, and 3. lack of communication between 
stakeholders. A series of actions were identified that can be taken to overcome these challenges including 
determining the vision, mission, objectives, scope, role, and responsibility of PMO more comprehensively 
and significant, campaigning the PMO objectives and needs to the key management, initiating routine 
meeting activity with the key management, and lastly, designing a communication plan. 
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